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I. Introduction
The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS's plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current
report are included.  This report can be viewed on the DGS web site at:
http//www.legi.dgs.ca.gov/default.asp?mp=../Publications/main.asp.

To ensure the intent of the March 25, 1999, JRC Recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested DGS to consult.  A copy of the LOU
was provided in both the July and October, 1999 reports.  Pursuant to the LOU, a draft of this
report was provided to the CEC, CIWMB, DHS, ARB.  Comments were received and
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build,
Inc. has been contracted for the four office buildings occupying Blocks 171-174.  This team
includes Clark Construction Group with Gruen Associates as the architect of record with Forrar
Williams Architects providing local input.  Clark/Gruen was selected for their demonstrated
superiority in public sector work, the strength and depth of their on-site management team and
the outstanding expertise of their major subcontractors and design consultants.  Clark/Gruen's
proposed community outreach plan was judged most comprehensive and their overall proposal
was deemed to provide the best value to the state.

Hensel Phelps Construction Co. and Fentress Bradburn Architects, with Dreyfuss & Blackford
Architects providing local input, comprise the design/build team for the Block 225 office building
project.  Presenting a well-organized and comprehensive proposal, the Selection Committee
deemed this team to be superior, citing overall experience and expertise, demonstrated
expertise in complex window wall systems, commitment to project collaboration, an outstanding
safety record, and their commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January, 2000 Quarterly Report to the JRC.
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1. Design/Build Method
The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build.  The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

2. RFP and RFQ Evaluation Criteria (Retired – April, 2000)

3.             Periodic Updates   (Retired – January, 2000)

4.             Coordination with State Environmental Agencies
(Retired – April, 2000)

5.             SMUD Proposal (Retired – April, 2000)

6.             Life-Cycle Costs of Energy Efficiency Measures
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs.  The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds.  Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

Jul 00 An analysis of the underfloor air distribution system and a preliminary
proposal for a field study by the CBE were reviewed by the DOF.  A meeting
has been scheduled for July 25, 2000, between the CEB and DOF to address
concerns of the proposed testing methodology.  Results of this discussion
and the accepted evaluation goals and testing method will be reported in a
subsequent Quarterly Report to the JRC.

Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system.  As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study.  The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building.  The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
departments and agencies, it is anticipated that the Green Team will be involved with
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the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study.  The CBE's evaluation goals and protocols are currently
under review by the DOF.  It is anticipated that this study will yield quantifiable data
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

Jan 00 The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects.  Non-traditional methods of calculating
life-cycle costs will also be considered.  These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc.  Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999.  The presentation covered a general review of process,
which included increased productivity considerations.

Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered.  To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December,
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings.  Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget.  Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required.  Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute.  The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

7.             Sustainable Design and Green Building Construction in the Issuance
of RFQs and RFPs (Retired – April, 2000)
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8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green
Team attended a partnering session hosted by the Clark/Gruen team for the
Blocks 171-174 Office Buildings project.  The meeting focused on the ongoing
design efforts to reach conclusion on several critical design issues.  The
Green Team was requested to identify those areas of specific concern on the
Blocks 171-174 Office Buildings project.   Those concerns were:
•  Sharing information between project teams viewed as successful in

addressing green issues.
•  Involvement of the Green Team in the selection of the commissioning

agent for the Clark/Gruen team.
•  Involvement of the Green Team in the landscape as it pertains to design,

materials management, and water conservation.
•  Establishment of the communications protocol between the State

Management Team, the Green Team, and the Design/Build Teams during
concurrent design review and construction activities.  A finalized protocol
will be included in a subsequent Quarterly Report to the JRC.

•  Utilizing electronic document review when possible.
•  Collection of information for future case studies.
•  Development of procedures and practices for the prevention of mold

during construction.
•  Support of LEEDS 2.0 rating system as a performance-based tool .
•  Assurance of the continued involvement of Clark/Gruen's green consultant.
These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.
A similar partnering session for the Block 225 Office Building project will be
held in July, 2000.
On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and
review green issues common to both projects.  Meeting minutes are attached
as Exhibit A.
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The Green Team also participated in the following meetings and received the
following documentation:
•  Block 225 Waste Management Plan, issued May 18, 2000, comments

received June 13, 2000.
•  Block 225 Commissioning Plan, issued June 8, 2000, comments received

June 22, 2000.
•  Systems Confirmation Meetings on the mechanical, electrical, plumbing

systems for both the Block 225 and Blocks 171-174 Office Buildings
projects, June 20, 2000.

•  Recycled Content Issues memo, dated June 22, 2000.
•  Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28,

2000.

Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project.  The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system.  The Green Team will also participate in regularly scheduled
progress meetings and system confirmations.  A copy of the oversight agreement is
attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information.  Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project.  Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team.  The Green Focus Group will
address and coordinate the green efforts of both projects.

Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB.  While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies.  Additionally, enhancements not included in the Design/Builders' proposals



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

July, 2000
Page 6

will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.

Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included
in the Request for Proposal documents.  The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed.  The LOU commits the DGS to work out a
process to ensure compliance.  The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible.  The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project.  All these agencies receive
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

9. DGS, CIWMB, CEC, DHS and ARB
Agreement  (Retired – January, 2000)

10.           Executive Complex  (Retired – January, 2000)

11.           Transportation and Parking
The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

Jul 00 An initial study of adding parking structures to the peripheral lots has been
forwarded to RESD's Asset Planning and Enhancement Branch for further
review.

Apr 00 Both design/build teams have initiated traffic management plans with the City of
Sacramento.  These plans address the impacts and mitigations on traffic during
construction.  The City of Sacramento has initiated a traffic calming program in the
area with the cooperation of the design/builders.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.
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Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

12.           Francis House Relocation (Retired – April, 2000)

13. Neighborhood Impacts
The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design.  A follow-up
meeting is tentatively scheduled for August, 2000.

The first addition of the neighborhood newsletter was issued in June, 2000.  A
copy of the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End
Complex via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" –  www.dgs.ca.gov
Clark/Gruen –  www.clark.constructware.com
Hensel Phelps – caeeb225.com

Beginning in June, 1999, the Joint Use Task Force consisting of members of
the DGS, City of Sacramento, Downtown Partnership, Convention Center,
CADA, and the CAC met on a regular basis to identify and discuss concepts
for possible joint use activities.  The concepts primarily focused on activities
that would facilitate the community use of the East End Complex.  Of particular
interest were possible uses after hours and on weekends.  The initial work of
the task force will be completed by a compilation of suggested joint uses.  This
list will be included in the next quarterly report.  It was clearly evident that
many of the suggested joint uses required administrative policy
determinations and will be respectively elevated through each agency. In
addition, the possible effect on the tax-exempt status of the funding bonds for
the project needs to be determined by bond counsel.  The final determination
of what joint uses are implemented will be made in the context of these
parameters.

Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a
future report.  The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.
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As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments.  The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000.  Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project.  Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared.  A public access
web site for up-to-the-minute project information is under construction.  The web site
address and a copy of the newsletter is anticipated for inclusion in the July, 2000
Quarterly Report to the JRC.  If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

14.           Periodic Monitoring of Recommendations (Retired – January, 2000)

15.           Project Enhancements
The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Jul 00 An analysis of the underfloor air distribution system and a preliminary
proposal for a field study by CBE were reviewed by DOF.  A meeting has been
scheduled for July 25, 2000, between DOF and CBE to address concerns of the
proposed testing methodology.  Results of this discussion and the accepted
testing and evaluation goals will be reported in a subsequent Quarterly Report
to the JRC.

Apr 00 The DOF has agreed to the inclusion of an underfloor air distribution system to the
Block 225 Office Building project, subject to acceptable testing and evaluation goals
and protocols.  An analysis of the underfloor air distribution system and a proposal



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

July, 2000
Page 9

for a field study by the CBE of the impacts of the raised floor system as provided to
the DOF will be included in the July, 2000 Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is attached
as Exhibit C.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community.  Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help
identify funding needs that could benefit the community and the Capitol Area East
End Complex.

16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Note:  Design and construction-related activities will be carried for one quarter
after the initial reporting period.

Jul 00 Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete

Jul/98 PWB Approval of Block 224 Garage PPs Complete

Nov/98 Award Design/Build Contract for Block 224 Garage Complete

Nov/98 Complete PPs for Blocks 171-174 and 225 Complete

Dec/98 Submit Mandated Package to Legislature Complete

Dec/98 Block 224 Start Construction Complete

May/99 PWB Approval of PPs, Blocks 171-174 and 225 Complete

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete

Jan/00 Block 224 Garage – Complete Construction Complete

Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule

Boiler Replacement – Award Design Contract Pending

Off-site Utility Package – Award Design Contract Pending

Boiler Replacement – PWB Review Pending
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Boiler Replacement – Start Construction Pending

Off-site Utility Package – PWB Review Pending

Off-site Utility Package – Start Construction Pending

TBD Boiler Replacement – Complete Construction

TBD Off-site Utilities – Complete Construction 

Mar/03 Complete Construction/Occupy All Facilities

Block 224 Parking Garage

Jul 00 As the Block 224 Parking Garage project is complete and operational, this item
will no longer be addressed in future reports.

Apr 00 The 753 space Block 224 Parking Garage, located on P Street between 13th and 14th

Streets was completed and opened on February 1, 2000.  The garage was
completed on time and within budget.  The garage has incorporated a number of
sustainable design features, including:
•  Design Features - the design of the building balanced the maximum use of the

site for as many parking stalls as could be provided while maintaining the
integrity of the neighborhood.  This was accomplished by "stepping" back the
building to reduce the apparent height.  A courtyard is also included to increase
the sense of openness.  The materials and textures used on the exterior, such as
stone and light and natural-colored paints, aid in reducing the look of a typical
concrete, box-like building.

•  Recycled Paint - approximately 500 gallons of recycled paint was used primarily
on the structural concrete beams and shear walls.

•  Bicycle Lockers - 16 bicycle lockers were provided in the structure for alternative
transportation.

•  Photovoltaic Panels - a 20kw capacity photovoltaic panel system was installed on
the upper deck of the garage.  The power produced will feed back into the grid
and reduce the rate in which the state pays for electricity.  The 20kw equates to
approximately 37,000 kw/hrs per year.

•  Recycled Asphalt Paving - the existing parking lot asphalt (100 percent totaling
approximately 45,000 square feet) was ground and tilled back into the existing
soil.  This resulted in saving the material from going to a landfill.

•  Recycled Soil - approximately 105 cubic yards of excess soil from the excavation
and the geo-pier borings was redirected from a landfill to a local construction site.

•  Electrical Vehicle Charging Stations - the garage provided 10 electric charging
stations for electric vehicles.

•  Flyash - approximately 1,300 cubic yards of concrete containing flyash was used
on the project.

•  Trees - a vigorous existing tree protection program was utilized, resulting in the
loss of only one city tree.  A second small staked tree was removed and
replanted elsewhere by the City of Sacramento.

•  Lighting - lighting fixtures in the tenant space meet Title 24 requirements.
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Block 225 and Blocks 171-174 Office Buildings

Jul 00
•  On May 26, 2000, the City of Sacramento recorded the Resolution with the

Sacramento County Clerk, thereby abandoning the portion of Capitol
Avenue and the two alleys between 15th and 17th Streets.

•  The first addition of the neighborhood newsletter was issued in June 1,
2000.

•  The City Technical Advisory Committee, a forum to bring construction
related issues and decision makers together in order to expedite review,
permitting, and approval, continues to meet regularly.  Members include
DGS, City of Sacramento, Caltrans, Regional Transit, and the design/build
teams.

•  The State Management Team selected Verde Oliva, an alternate exterior
stone for the Lake Placid Blue stone specified in the RFP criteria
documents.  Impala Black was selected as an alternate to the Academy
Black Granite.

•  An alternative to steam line connection to the Central Plant is under study.

Block 225 Office Building:
•  The Block 225 Design/Build Team submitted their 50 percent complete

construction documents in May, 2000.  Comments to the 50 percent
construction documents submittal will be incorporated into the 90 percent
complete construction documents, which are due the end of July.

•  Bid Package No. 1, Elevators and Window Washing Equipment, was
awarded on May 2, 2000.

•  Bid Package No. 2, Fire Protection, Metal Deck, Metal Stairs, and Below-
grade Waterproofing, was awarded on May 23, 2000.

•  Bid Package No. 3, Core and Shell Drywall, Core and Shell Doors and
Hardware, Fireproofing, Roofing, and Miscellaneous Metals, will be
released for bid in late summer.

•  Dewatering of the site continues through September, 2000.  The wells are
fitted with pumps that discharge underground water away from the site so
construction activities of the foundation can continue.

•  Mass excavation and soil nailing of the retaining wall was completed in
May, 2000.

•  The services of professional archeologists were utilized to observe the site
during mass excavation.

•  SMWM, space-planning architect on the Hensel Phelps/Fentress Bradburn
team, and DGS completed tenant programming for the Department of
Education in May.  Final programming, space plans, and stacking plans
were completed in early June.  SMWM made presentations to the tenant
representatives in mid June.

•  Dreyfus & Blackford, interior architect, continues to refine elements of the
interior architecture.  Upon finalization of the color and material selections,
the team will present the color pallet to DGS for review and comment,
which is anticipated by the end of July.
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•  The new 12-inch water line permits were issued the last week in May.
Installation began in June and is scheduled for completion the end of July.

•  The first structural concrete was placed in June at the SMUD transformer
value and at the interceptor pits.

•  Installation of reinforcing material began in June in preparation for the first
of two mat foundation concrete pours.

•  The first of two mat foundation concrete pours (southern portion of the
site) was completed on July 15, 2000.  The second (northern portion) mat
foundation concrete pour is scheduled for August 5, 2000.

Blocks 171-174 Office Buildings:
•  The Clark/Gruen team submitted their initial Systems Confirmation report

for foundations, structure and exterior closures, and mechanical and
electrical systems on April 12, 2000.  The updated report that address
mechanical and electrical systems was submitted on June 20, 2000.

•  Capitol Avenue was closed to auto and pedestrian traffic on June 2, 2000.
•  The Geotechnical Site Investigation report was received with the

Subsurface Investigation and the Soil and Groundwater Management Plan
on May 30, 2000.  The report determined that the Blocks 171-174 site does
not allow for the use of a mat slab foundation system.  The state has
requested the Clark/Gruen team to investigate all viable foundation
systems that would be less disruptive to the neighborhood than pile
driving.

•  The deconstruction and demolition bids were received on May 4, 2000.
Remediation, deconstruction, and demolition began on the four-block site
the first week of June, 2000.  Common building materials are being
separated for recycling and reuse off-site in an effort to divert as much
material from landfills as possible.  This activity is scheduled through the
end of July, 2000.

•  The City of Sacramento Arborist approved the Tree Management Plan on
June 19, 2000.  Coordination efforts began in June, 2000, in preparation for
the relocation of ten California Fan Palm Trees from Blocks 172 and 174.
Beginning the first week of July, 2000, the palm trees were relocated to
specific locations identified by the State Arborist around Capitol Park.

•  The bid package for Shoring and Excavation was submitted for state review
on May 24, 200.  The bid period began on May 30, 2000, with a mandatory
pre-bid meeting with potential subcontractors being held on June 1, 2000.
Bids were opened on June 26, 2000.

•  The Foundation bid package was released to potential bidders on July 3,
2000.

•  The Clark/Gruen team reviewed roofing system alternatives and decided to
utilize the elastromeric system as specified in the RFP Criteria Documents.

•  Ai, space planning architect on the Clark/Gruen team, and DGS continue
the tenant programming validation and space planning efforts through the
month of June for the Departments of Health Services and General
Services.  Final review is scheduled for completion in July, 2000.

•  Archeological investigation on the Block 172 site began in June, 2000.
Locations for additional investigation are being identified from records
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dating back to the 19th Century.  Completion of the archeological
investigation is scheduled for the end of July, 2000.

•  Phase I of the off-site utility work is being reviewed by the City of
Sacramento.  The design of phases II, III, and IV of the off-site utilities is
underway and expected to be completed the end of July, 2000.

Apr 00
•  The construction trailer campus for on-site personnel is located at 1525 N Street,

Suite 100, (16th and N Streets).  The on-site state management office phone
number is (916) 323-8447, and the fax number is (916) 323-8449.

•  On March 13, 2000, the DGS and the Design/Build Teams held a DVBE kick-off
meeting.  Members of several local and regional support organizations attended
the meeting to learn about the SB/DVBE Utilization Plan, meet the Design/Build
Teams, and to ask questions about the implementation of the project's outreach
efforts.

•  On April 3, 2000, a project introduction meeting was held for the neighbors and
businesses adjacent to or near the project.

•  The groundbreaking ceremony was held on April 26, 2000, beginning at 10:00
a.m. at 15th and L Streets.

Block 225 Office Building:
•  The perimeter construction fence was erected to secure the site.
•  On March 22, 2000, the Project Team met with the residents of the Dean

Apartments to introduce themselves and discuss the project and schedule.  The
meeting was well received.

•  Dewatering of the site began with crews drilling 40-foot deep wells around the
perimeter of the construction site.  These wells are fitted with pumps that
discharge underground water away from the site in order that excavation can
begin for the building's foundation.

•  The advertisement for Bid Package No. 1, Elevators and Window Washing
Equipment, was published on March 16, 2000, and March 23, 2000.

Blocks 171-174 Office Buildings:
•  The apartment building at 1311 15th Street on Block 172 was moved to its new

location at the corner of 17th and N Streets.  This work relates to the EIR
Mitigation Measure 4.4-1 and the Memorandum of Understanding between the
State of California and the City of Sacramento (City Agreement No. 98-215,
Issue 1, Housing).

•  The 30-day posting requirement for the removal of the street trees along Capitol
Avenue began on March 31, 2000.
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies.  Comments received to the draft report are
provided herein.

Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 99 No comments received.
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MEETING MINUTES

Project: [112080] Capitol Area
East End Complex

Owner Number: 3018528

Company

3D International

3D International

3D International

ARB

CIWMB

CIWMB

CIWMB

CIWMB

Clark/Gruen
Design/Build

Department of
General Services

Department of
General Services

Attendee Company

Department of Health
Services

Department of Water
Resources

Fentress Bradburn
Architects

Gruen Associates

Hensel Phelps
Construction

PSB/Energy
Assessments

Rocky Mountain
Institute

SMWM

SMWM

The Clark Construction
Group, Inc.

Attendee

Leon Alevantis

Art Carvajal

Greg Gidez

Debra Gerod

Aaron Hall

Mike Langley

Huston Eubank

Anthony
Bernheim

Marian Keeler

Ingrid Vonburg

Ordered By: Summary, Meeting Category

1525 'N' Street, Suite 200
Sacramento, CA 95814

View Date: 7/19/2000

Meeting #: 112080-
Green-001 REVISED

Meeting Attendance

Joe Cabral

Joe Griffin

Jim Ogden

Steve Hui

Ken Decio

Rich Muller

Dana Papke

Melvin Ries

Marc Kersey

Mike Meredith

Jack
Richardson

Prepared By: Ingrid VonBurg Meeting Type:    Coordination

Subject:         Green Team Focus Group Location:            Clark Construction Trailer

Date:           6/27/2000 Time:                 3:00:00 PM

CLARK
GRUEN
DESIGN/BUILD INC.



Item #: 1.2
A.  Site Waste Management Program
1.  Specifications Section 01565, Site Waste
Management Program, has been developed.
2.  HP team has developed a Site Waste
Management Program. To date, its
implementation includes the following major
demolition materials that have been 100%
recycled: Soil, asphalt.
3.  Other products to be managed include
cardboard and other packaging materials as well
as new construction waste.
4.  The HP team's Site Waste Management
Program has been reviewed by the State and the
HP team is revising it per their comments.
5.  HP team will have source separated dumpsters to
facilitate 100% recycling of selected specified
materials.
6.  HP team feels confident that they will exceed
the 75% by weight diverted from landfill
requirement stated in the RFP.

1.2
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B.  Materials Selection
1.  Explanation of the State's Buy Recycled
Campaign and how this law will be adhered to by
the team and reported to the CIWMB.
2.  IAQ Emission Testing Issues are being
developed by the HP team’s IAQ consultant and
will be included in Special Environmental
Requirements section of the specifications.
3.  Section 01350, Special Environmental
Requirements, summarizes the recycled content
land IAQ emissions requirements.
4.  Core and shell materials are being researched and
reviewed.
5.  Tenant improvement materials are being
researched to ensure that materials meet recycled
content and emissions guidelines of section
01350.
6.  The HP team has developed a checklist to track

HP Efforts

1.1 Focus Group Leader

Item #:1.1 Date:   6/27/2000
Presently the Focus Group is looking for a new             All team Members. Due Date:
leader. M.Meredith will not be able to fill this Date
role, and we presently looking for a new Resolved:
leader. Completed:

 Date:                    6/27/2000
Responsible Parties:      Due Date:
Hensel-Phelps  Date
Construction  Resolved:

 Completed:



the inclusion of the proposed enhancements in the
project.
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C.  Energy Issues
1.  Department of Energy (DOE) -2 Model for the
competition was done
2.  Second DOE -2 Model currently being done
a.  Occupancy schedules
b.  Daylighting
c.  HVAC
d.  Operating characteristics
3.  Third DOE -2 Model at the end of the
construction documents phase
a.  Post-HVAC and lighting design drawings
b.  Need decision on steam loop in order
to finish the third DOE 2
4.  HP team and Clark team participated jointly in
the development of the Central Plant Life-Cycle
Cost Analysis
5.  Energy Conservation
a.  Steve Taylor has been preparing the
specifications for an efficient and cost-effective
chiller.
b.  Underfloor air has been included.
c.  Photovoltaics are being researched.
d.  Building and IAQ Commissioning
1.  Commissioning Plan has been developed. It has
been submitted to the State and this phase of it
will be finalized by August
2.  The HP team is ready to begin implementing
documentation for Design/Construction
Documents Phase. The mechanical specs will be
reviewed for commissioning issues.
3.  The HP team asked if the Building Operating
Engineer(s) have been selected, because they
need to be part of the Commissioning process.

1.3 Clark/Gruen Efforts

Item #: 1.3
Representatives from Clark and Gruen Associates
reported on Green issues:
-Landscape redesign is being reviewed; space
usage is being redefined, using ideas from DGS
and C/G.
-Palm Tree Relocation plan is being executed,
and trees are being moved to Capitol Mall.
Additional trees are being boxed and moved.

Responsible Parties:
Clark/Gruen
Design/Build Inc.

Date:
Due Date:
Date
Resolved:
Complete:

6/27/2000
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-Demo. subcontractor is separating items on site,
and we plan on exceeding goals of 75% of weight
to not go into a landfill. Materials include asphalt,
brick,  etc.
-QA/QC director is monitoring closely
destination of items.
-Pile plan is still being determined, where auger
piles would increase noise pollution, but system
is still to be decided.
-Commissioning Agent is still to be determined.
Clark is looking for someone to monitor all
pertainent subs, on a full-time basis. Interviews
are still being executed.
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1.4 Communications

Item #: 1.4 Date: 6/27/2000
Green Team requests that all submittal reviews be All team Members. Due Date:
completed electronically. More review on the Date
details of the process are to be discussed. 3DI Resolved:
distributed flow chart of submittal process. Complete:
DGS/3DI is concerned with the communication
directly between the design/builders and Green
Team. It was decided that direct communication
can exist between the two groups, while keeping
DGS is still actively aware of issues, and
Demands.

1.5 Case Study
Item #: 1.5 Date: 6/27/2000
The Waste Management board would like to use All team Members. Due Date:
this project as a case study, and needs to help of  Date
DGS to complete items to be included. Resolved:

Complete:

1.6 Title XXIV Modeling
Item #: 1.6 Date: 6/27/2000
State’s compliance with Title XXIV modeling, and All team Members. Due Date:
state’s buying off of assumptions. If Green Team Date
sees an issue not being addressed by the RFP, Resolved:
then they should bring that to their attention. Complete:
When a team submits a model, then a preliminary
review is necessary to eliminate later issues.
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Distribution: Debra Gerod, Gruen Associates
          Ingrid VonBurg, The Clark Construction Group, Inc.
          Jack Richardson, Department of General Services
          Jim Ogden, 3DI International
          Joe Cabral, 3DI International
          Joe Griffin, 3DI International

            Marc Kersey, Clark/Gruen Design/Build Inc.
          Mike Meredith, Department of General Services
          Richard Teramoto, Department of General Services

Attachments that contain this item: Green Team Focus Group -Minutes & Comments

1.7 LEEDS Rating System
Item #: 1.7 Date: 6/27/2000
The qualifications to meet the requirements of All team Members. Due Date:
LEED will be addressed.  The DGS/Green Team Date
does not disapprove of the LEED approval, and Resolved:
encourages the design/builders to obtain this Complete:
recognition, but does not require it.



Green Focus Meeting – 6/27/00

LIST OF ACTION ITEMS

Minutes were taken by Ingrid Vonberg (Clark/Gruen).

Mike Meredith, Capitol Area East End Project Director, announced that a new Green Focus Leader would
need to be named to replace Kevin Kaestner.

Green Team members will provide advice in the re-design of the landscape for Blocks 171-174.

Clark/Gruen will present their proposed Commissioning Agent to the State by the end of July.

Both teams will post review documents on their web sites. Hensel Phelps will be presenting training on
accessing their web site on July 13th from 8:00 AM to 12:00 PM.  Green Focus Group members need to
provide Jim Ogden with a password by July 10th.  Clark-Gruen has not scheduled their training yet.

DGS agreed to review construction documents concurrently with the Green Team.  Communications may
take directly between the design/built teams and the Green Team as long as DGS is kept informed and any
decisions are made through DGS.  The Green Team will draft a Communications protocol formally
addressing these issues.

A Green Team representative will provide the scope and format for identification/collection of information
to develop future case studies for educational purposes.

LEED Version 2.0:  Both teams will formally apply LEED to receive a score for their projects on this
rating scale.  The State will notify the design/builders if they object to placement of plaques in the buildings
stating the LEEDS ratings.

Both design teams will develop a protocol for mold prevention during construction

Huston Eubank will lead the green efforts of the Clark/Gruen Team.

Debra Gerod of Gruen Associates stated that some recycled-content product requirements could not be met.
The Clark/Gruen team agreed to submit a list of these products within the next two weeks.
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EXHIBIT B

News From the Corner of 16th and N…
Capitol Area East End Complex

Neighborhood Newsletter, Spring 2000



Welcome!
We are the new folks in the neighborhood and we want to introduce
ourselves!  We are the two teams selected to work with the State of
California, Department of General Services to complete the design
and construction of the Capitol Area East End Complex.  We are
Clark/Gruen Design/Build, Inc. and Hensel Phelps Construction
Co./Fentress Bradburn Architects.  In the interest of keeping you
informed about activity on the East End Complex, we will publish
this newsletter periodically. Headquarters for this major construction
project are located at the corner of 16th and N streets.

Groundbreaking Ceremony
Under a brilliant blue spring sky in late April 2000, State of
California officials turned the first shovel of dirt for a $293.6 million
project in Sacramento.  With the Capitol Building in the background
and a rose garden in full bloom across the street, approximately 200
local and State guests heralded the start of the project known as the
Capitol Area East End Complex.  Five office buildings and
numerous parking facilities totaling approximately 2 million square
feet will be built during the next three years.  The State Departments
of Education, General Services and Health Services will each
consolidate their headquarters operations with more than 6,000
employees scheduled to occupy the new facilities.

Project Description
The East End Complex is a mixed-use office development with
parking facilities and first floor retail.  It is comprised of

two separate projects, Blocks 171-174 awarded to Clark/Gruen and
Block 225 awarded to Hensel Phelps Construction Co. Blocks 171-
174 are just to the east of the State Capitol building and grounds.
Boundaries for the four-block area are 15th to 17th streets and L
Street to the alleyway between Capitol Avenue and N Street.  Block
225 will occupy a large portion of the area between 14th and 15th
streets, N and O streets.

"Green" Construction
The completed project will blend with the natural environment as part
of the State's overall "green" design for new construction projects and
will incorporate environmentally sensitive measures.  Green standards
will address water conservation, construction/deconstruction, waste
management, use of recycled materials, alternative energy, indoor air
quality, recharging stations for electric vehicles and preferred parking
for alternative fuel vehicles and carpools.

Design/Construction Activity
At the corner of 16th and N streets, offices for the East End
design/build teams and the State Management Team appeared almost
overnight when three modular structures were quickly set in place.
From these offices, the Department of General Services project
management team, 3D/International, Clark/Gruen Design/Build, Inc.
and Hensel Phelps Construction Co. conduct day-to-day design,
management and construction activities.



Blocks 171-174: Clark/Gruen recently awarded a contract for
demolition and "deconstruction" work to start in late May.  The entire
jobsite will be fenced; Capitol Avenue and alleys through the site will
be closed to vehicle and pedestrian traffic until all construction and
landscaping is completed in March 2003.  Simultaneously, project
architects are working to finalize the tenant improvement drawings.
They will meld them with core and shell drawings, issuing
construction documents in late 2000.

Block 225: Hensel Phelps Construction Co. work started in late
March with a scheduled completion date of Spring 2002.  When
finished the State Department of Education will occupy the six-
story office building.  Currently the mass excavation is underway
in preparation for the building foundation.  Excavation work will
be completed by the end of May when 60,000 cubic yards of
material will have been removed from the site.  To date none of
this materials has gone into a landfill.  The tree trimmings have
been ground into mulch, the asphalt has been ground into recycled
base rock and all the soil has been used to create a new building
pad for a project in the pocket area.

What in the World does "Dewatering" Mean?
Another activity currently underway in Block 225 is the dewatering
system.  In order to build this project the natural water table has to be
lowered to a point below the foundation.  This was achieved by
installing 15 pumping wells around the perimeter of the construction
site.  This water is pumped first through a filtration system and then
into the storm drain system and ends up back in the Sacramento River.
Once the foundation and superstructure of the building are completed
the pumping wells are turned off and the water table returns to its
natural level.

Small Business /Disabled Veteran Business
Enterprise (SB/DVBE)
DVBE awarded first contract! The first contract of the project was
awarded to a DVBE firm, TNT Fencing. Hensel Phelps

Design/Build Teams
Clark/Gruen Design/Build, Inc.
1525 N Street, Suite 200
Sacramento, CA 95814
916.341.7520     Fax 916.341.0552
www.clark.constructware.com

Hensel Phelps Construction Co.
1525 N Street, Suite 300 Sacramento, CA
95814 916.447.8030    Fax 916.447.8035

State Management Team
DGS - Real Estate Services Division and
3D/Intemational
1525 N Street, Suite 100
Sacramento, CA 95814
916.323.8447     Fax 916.323.8449

Construction Co. utilized their services to fence Block 225.
Clark/Gruen contracted with TNT to fence the jobsite office complex
 at 16th and N Street.
Great Work Montgomery Kone! In Block 225, Hensel Phelps awarded
the elevator subcontract to Montgomery Kone, listing over 4% of
second tier participation by a DVBE firm.
Congratulations to the DVBE Alliance! Both design/build firms
sponsored exhibits at the annual "Keeping the Promise" show produced
by the California DVBE Alliance.  It was a very successful and
productive tradeshow.
SBE firms win contracts! Hensel Phelps Construction Co. has awarded
more than $1 million in small business contracts.  The design firm in
the Clark/Gruen team, Gruen Associates, is a certified small business.
Combined with several other firms, SBE participation for Clark/Gruen
exceeds $10 million.  Both design/build teams continue to seek SBE
firms for future East End Complex construction work.
Thanks for the assistance OSBCR!  The Office of Small Business
Certification and Resources (QSBCR) is assisting design/build teams in
developing relationships with SB/DVBEs. OSBCR staff members
expedite all applications for certification that are tied to the East End
project.  With complete application and required documentation, their
certification enables small businesses to obtain a 5% preference when
bidding.  For more information contact Clark/Gruen at the phone
number listed below.

Neighborhood Outreach
The East End team members conducted their first outreach meeting
on April 3, 2000, hosting approximately 60 persons residing and/or
operating businesses in the immediate jobsite area.  Other get-
togethers are under way to inform "neighbors" of construction
activities.  If you or your organization have questions about the
project, please contact one of the design/ build firms listed below.
A representative will arrange to meet with you and your group.




